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BEFORE THE ARIZONA CORPORATION C u l v 1 l v 1 ~ q p p ~  7: 1 l~ fr: . $1- $3 L. E e- 

2003 WAR 3 I A 9: O S  
COh lISSIONERS 

MARC SPITZER, Chairman 
JIM IRVIN 
WILLIAM A. MUNDELL 

MIKE GLEASON 
JEFF HATCH-MILLER 

IN THE MATTER OF THE APPLICATION OF 
THE ARIZONA DEPARTMENT OF 
TRANSPORTATION TO UPGRADE AN 
EXISTING CROSSING OF THE ARIZONA 
EASTERN RAILWAY COMPANY TO FOURTH 
AVENUE IN THE CITY OF SAFFORD, GRAHAM 
COUNTY, ARIZONA, M.P. BDA1173.48. 

BY THE COMMISSION: 

DOCKET NO. RR-02634A-0 1-0476 

PROCEDURAL ORDER 

On October 4, 2001, the Arizona Corporation Commission CO commission^') issued Decision 

No. 64075 in which the Commission approved the upgrade of a railroad crossing of the Arizona 

Eastern Railway Company (“Railroad”) with automatic warning devices at M.P. BDAl173.48. The 

crossing was to be completed within 15 months (January 4,2003) of the date of the Decision. 

On February 19, 2003, the Commission’s Railroad Safety Section (“Staff”), on behalf of the 

City of Safford (“City’’) requested authorization for an extension of time until February 14, 2004 for 

the upgrade of the crossing by the Railroad because the City has requested a change in the upgrade of 

the crossing from a wood crossing surface to concrete at the City’s expense. No additional federal or 

state funds are required. 

Neither the Arizona Department of Transportation nor the Railroad objects to this extension. 

Staff is recommending approval for the extension of time. 

Accordingly, the request for an extension of time until February 14, 2004 is reasonable and 

should be granted. 

. . .  

. . .  
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DOCKET NO. RR-03639A-00-0560 

IT IS THEREFORE ORDERED that the Arizona Eastern Railway Company be, and hereby 

LS, granted an extension until February 14, 2004 to complete the construction of the crossing at M.P. 

.?J- BDAl173.48. 

DATED this ?J\’day of March, 2003. 

~ R C  E. S T E ~  
ADMINISTRATIVE LAW JUDGE 

Copi f the foregoing maileddelivered 
[ h i 4  day of March, 2003 to: 

John Syers 
Railroad Engineering Coordinator 
Arizona Department of Transportation 
205 South 17* Avenue, MD 6 18E 
Phoenix, AZ 85007 

Vern Van de Loo, President 
Mountain States Contracting, Inc. 
Arizona Eastern Railway Company 
P.O. Box 2200 
Claypool, AZ 85532 

Christopher Kempley, Chief Counsel 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

Ernest Johnson, Director 
Utilities Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, Arizona 85007 

Secretaryto Marc E. Stern 
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